
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:50 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 644 Date: 05-Sep-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 93

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 . 1 C , & 1 - D load transfer .
They started at 7:00 AM.

Gary , Ethan , Stanley , & Scott had to work on the load transfer on the South side & main spans .
Crews started on Phase 1 . 1 - C at PP # 34 at 7:10 AM. Then , crews had to work at PP # 26 & 18

Scott had to operate the pump . Gary , Ethan , & Stanley had to work on the platform measuring the
strokes , lifting the jacks , & locking the nuts . Crews were done on Phase 1 . 1 C at PP # 18 at 8:10 AM.

After that , crews had to work on Phase 1 . 1 - D . They started on the South side span at PP # 18 at
8:15 AM. Crews were done at PP # 92 on the South main span at 1:30 PM.

Then , crews had to on the swing out . They had to release the cable 7 mm. & they had to release the
rods at PP # 102 . They started at 1:35 PM. Crews were done at 2:00 PM.

Crews returned to work on Phase 1 . 1 - E at PP # 92 on the South main span . They started at 2:05
PM. Crews were done at 3:00 PM.

In addition to that , Jose & Steve had to work on the adjacent suspender ropes . They had to take the
slack out of the suspender ropes , lift he jacks , & lock the nuts .

All crews had to wrap up their tools & equipments. They left at 3:10 PM.
In the afternoon , Laraine , Mohinder , & Roberto had to cover all the activities to the end of the shift

Measurements obtained from today operation . Maximum pressure 9000 PSI
Phase 1 . 1 - C
PP # Pressure PSI Remaining Length mm.
34 2100 383
26 1600 599
18 1200 1664

Phase 1 . 1 - D
PP # Pressure Remaining Length
18 1700 566
26 1700 505
34 1900 319
50 2300 1621
58 1700 3247
70 2300 4894
82 1900 5403
94 2200 4451

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 644 Date: 05-Sep-2012 Wednesday

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

JNM JOSE ALFAROIronworker 0.00 0.00 0.00 0.00

GEN GARY ANDERSONIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00
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